



AGIPD chip design planning

- | | |
|---------|---|
| AGIPD01 | testing until end of October
irradiation Dezember (2 per dose) |
| HPAD02 | aim similar (ask Hans) |
| AGIPD02 | testing from mid November onwards
characterisation end Januar
irradiation February (3 per dose)


results Mai 2010

need backup scenario in case of chip design problems |
| AGIPD03 | chip submission November
preamp from Ulrich, analogue off-chip driver |


FE Module




EIGER Module




FRONT-End & BACK-End





AGIPD Front View



AGIPD sensor wafer layout

