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AGIPD chip design planning
AGIPD01 testing until end of October

irradiation Dezember (2 per dose)

HPAD02 aim similar (ask Hans)

AGIPD02 testing from mid November onwards
characterisation end Januar
irradiation February  (3 per dose)

results Mai 2010   

need backup scenario in case of chip design problems

AGIPD03 chip submission November
preamp from Ulrich, analogue off-chip driver
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FE Module
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EIGER Module
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FRONT-End & BACK-End
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AGIPD Side view
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AGIPD Front View
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AGIPD sensor wafer layout


	AGIPD chip design planning
	FE Module
	EIGER Module
	FRONT-End & BACK-End
	AGIPD Side view
	AGIPD Front View
	AGIPD sensor wafer layout

